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SUMMARY OF CONSTRUCTION PROJECTS

NEVADA COUNTY
County Totals

CostLength (Mi)Type WorkJob Name Rte.Job No. Sec. Status Let Date Date

Project Totals

CostLength (Mi)

Sub. Comp.

Estimated or

-   PE OnlyTexas Line – I-40 P.E. 30

Addt'l Rte.-Sec.: Various

$013 Completed Aug. 2021 -   $3,541,398001727*

Safety ImprovementsPrescott – Gum Springs (Sel. Secs.) (Cable Median Barrier) (S) 4.1730

Addt'l Rte.-Sec.: Clark 30-14

$689,54813 Completed Apr. 2013 Aug. 2013 14.94 $2,470,467012170

Safety ImprovementsPrescott – Hwy. 53 (Pvmt. Friction Impvts.) (Sel. Secs.) (S) 7.7130

Addt'l Rte.-Sec.: Clark 30-14

$1,885,85913 Completed Jul. 2013 Sep. 2013 11.84 $2,901,322012200

Safety ImprovementsDistricts 3 & 7 Centerline Rumble Stripe Impvts. (S) 75.07 $442,928Under Construction Apr. 2022 Early 2025 555.03 $3,274,787012426*

ResurfacingHwy. 24 – Ouachita Co. Line 2.76368 < $1 M1 Programmed 2.76 < $1 M030018

ReconstructionLittle Missouri River – North & South (S) 1.7953 $10 - $15 M2 Programmed 1.79 $10 - $15 M030340

Structure & ApproachesLittle Bodcau Creek & Relief Strs. & Apprs. (S) 0.4132 $2,225,7188 Completed Oct. 2011 Jul. 2016 0.41 $2,225,718030386

-   Safety ImprovementsHwy. 371/Hwy. 32/Co. Rd. 8 Flashing Beacon (Willisville) (S) 32

Addt'l Rte.-Sec.: Nevada 371-5, CS

< $1 M9 Programmed -   < $1 M030394

-   EnhancementPrescott Martin St. & Moore St. Sidewalks (ATEP-11) (S) $129,115Completed May. 2013 Dec. 2015 -   $129,115030404*

-   Safety ImprovementsHwy. 67 Signals Rehab. (Prescott) (S) 67

Addt'l Rte.-Sec.: Nevada 371-4/5

< $1 M3 Programmed -   < $1 M030409

ResurfacingLittle Caney Creek – Co. Rd. 47 (Overlay) (S) 2.06278 $718,1987 Completed May. 2012 Jul. 2012 2.06 $718,198030424

ResurfacingRosston – Little Caney Creek (Overlay) (S) 4.19278 $857,4407 Completed Apr. 2013 Jun. 2013 4.19 $857,440030433

ResurfacingCo. Rd. 47 – Ouachita Co. Line (Overlay) (S) 4.56278 $1,167,7767 Completed Feb. 2014 Jun. 2014 4.56 $1,167,776030441

Structure & ApproachesLittle Missouri River & Relief Strs. & Apprs. (S) 1.2719 $13,277,3365 Under Construction May. 2020 Jun. 2022 1.27 $13,277,336030458

ResurfacingHwys. 24, 67 & 371 (Sel. Secs.) (Prescott) (S) 1.8624

Addt'l Rte.-Sec.: Nevada 67-3, 371-4

$717,6205 Completed Apr. 2018 Nov. 2018 1.86 $717,620030479

ResurfacingHwy. 372 – Hwy. 278 (S) 5.88371 $1,510,0955 Completed May. 2020 Nov. 2020 5.88 $1,510,095030514

Structure & ApproachesMill Creek Str. & Apprs. (S) 0.17387 < $1 M1 Scheduled Nov. 2022 0.17 < $1 M030530

-   EnhancementPrescott Hwy. 67 Sidewalks (TAP-19) (S) 67 < $1 M3 Programmed -   < $1 M030544*

SealingDistrict 3 Sealing Program (2020) (S) 6.9032

Addt'l Rte.-Sec.: Various

< $1 M9 Programmed 59.40 $1 - $3 M030547*

ResurfacingHwy. 29 – Rosston (S) 12.49278

Addt'l Rte.-Sec.: Hempstead 278-6

$3 - $5 M7 Scheduled 2024 18.37 $5 - $10 M030556

ResurfacingHwy. 371 – Hwy. 29 (S) 8.5919 $3 - $5 M5 Scheduled 2023 8.59 $3 - $5 M030570

ResurfacingI-30 – East (Sel. Secs.) (S) 15.8524

Addt'l Rte.-Sec.: Nevada 371-4

$5 - $10 M5 Scheduled 2024 15.85 $5 - $10 M030571
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ResurfacingHwy. 53 – Ouachita Co. Line (S) 7.1124 < $1 M5 Scheduled 2024 7.11 < $1 M030572

ResurfacingGarland Creek – Clark Co. Line (S) 6.2567 $1 - $3 M3 Scheduled 2024 6.25 $1 - $3 M030573

ResurfacingHwy. 371 – Ouachita Co. Line (S) 10.76278 $3 - $5 M7 Scheduled 2024 10.76 $3 - $5 M030574

ResurfacingRosston – Columbia Co. Line (S) 11.42371 $1 - $3 M5 Scheduled 2024 11.42 $1 - $3 M030577

ResurfacingHwy. 29 – North (S) 2.9319

Addt'l Rte.-Sec.: Pike 19-6

< $1 M5 Scheduled 2023 5.34 $1 - $3 M030578

Base StabilizationHwy. 53 Flood Damage Repairs (Nevada Co.) (S) 2.8353 $3 - $5 M2 Scheduled Aug. 2025 2.83 $3 - $5 M030597

ResurfacingBlevins – Prescott (S) 2.76371

Addt'l Rte.-Sec.: Hempstead 371-3

$1,070,4334 Under Construction Feb. 2022 Late 2022 11.98 $4,646,301A30005

ResurfacingDistrict 3 Resurfacing Program (2021) (S) 4.80332

Addt'l Rte.-Sec.: Various

< $1 M7 Programmed 55.50 < $1 MA30007*

ResurfacingDistrict 3 Resurfacing Program (2022) (S) 4.80355

Addt'l Rte.-Sec.: Various

< $1 M5 Programmed 89.86 < $1 MA30016*

ResurfacingDistrict 3 Resurfacing Program (2023) (S) 5.90200

Addt'l Rte.-Sec.: Various

< $1 M1 Programmed 46.27 $1 - $3 MA30017*

ResurfacingHwy. 299 – Gurdon Rest Area (S) 12.8030

Addt'l Rte.-Sec.: Clark 30-14; Hempstead 30-12

$25,701,69813 Completed Sep. 2018 Jan. 2020 19.31 $39,017,513BB1101

Structure & ApproachesMill Creek Str. & Apprs. (S) 0.25CR $726,986Completed Jul. 2012 Jun. 2013 0.25 $726,986BR5006*

Structure & ApproachesWilson Creek Str. & Apprs. (S) 0.23CR $1,016,768Under Construction Jan. 2022 Mid 2023 0.23 $1,016,768BR5007*

ResurfacingBluff City, Bodcaw, Cale & Willisville Olay 6.06CS $993,709Completed Mar. 2016 Jun. 2016 6.06 $993,709C50001*

ResurfacingPrescott Hines Blvd. Rehab. (Sel. Secs.) (S) 0.26CS $107,113Completed Apr. 2017 Aug. 2017 0.26 $107,113C50002*

ResurfacingRosston Nevada Rd 17 Sufacing (Sel. Sec.) (S) 1.00CS $243,416Completed Apr. 2018 Jul. 2018 1.00 $243,416C50003*

ResurfacingWillisville Co. Rd. 123 Base & Surface (S) 0.30CR $164,767Completed Jan. 2020 May. 2020 0.30 $164,767C50004*

ResurfacingCale & Emmet Overlay & Surfacing (S) 2.17CS $613,845Completed Apr. 2021 Nov. 2021 2.17 $613,845C50006*

ResurfacingPrescott & Rosston Overlay & Surfacing (S) 1.88CS $638,082Under Construction Jan. 2022 Late 2022 1.88 $638,082C50007*

ResurfacingEmmet & Oakhaven Overlay (Sel. Secs.) (S) 1.52CS

Addt'l Rte.-Sec.: Hempstead CS

$266,086Completed Aug. 2016 Nov. 2016 2.04 $382,027C76032*

-   MiscellaneousCale Rd. (Cr 23) Flood Damage (2008) (S) CR $113,083Completed Jan. 2008 Oct. 2012 -   $113,083EF5002*

ReconstructionBodcaw – Hwy. 278 (S) 4.8953 $3 - $5 M3 Programmed 4.89 $3 - $5 MR30048

ResurfacingColumbia Co. Line-North (Level & Reseal) (S) 6.20CR $306,003Completed Jun. 2015 Oct. 2015 6.20 $306,003SA5024*

ResurfacingHwy. 332-Prescott City Limits (Surfacing) (S) 0.75CR $29,905Completed Jun. 2016 Jun. 2017 0.75 $29,905SA5025*
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ResurfacingNevada Co. Overlay (Sel. Secs.) (S) 3.40CR $549,470Completed Jul. 2017 Nov. 2017 3.40 $549,470SA5026*

ReconstructionHwy. 332-Prescott Cty Lmts(widening & Base)(s 0.75CR $226,217Completed Aug. 2017 Jan. 2018 0.75 $226,217SA5027*

ResurfacingHwy.332 - North (Surfacing) (S) 0.75CR $96,331Completed Jul. 2019 Oct. 2019 0.75 $96,331SA5028*

ResurfacingCo. Rd. 277 - North (Overlay) (S) 1.10CR $273,023Completed Jul. 2019 Dec. 2019 1.10 $273,023SA5029*

ResurfacingCo. Rd. 20 Surfacing & Reseal (S) 1.21CR $237,017Completed Jun. 2020 Oct. 2020 1.21 $237,017SA5030*

ResurfacingHwy. 371 - West (Overlay & Surf.) (S) 1.19CR < $1 MScheduled Jun. 2022 1.19 < $1 MSA5031*

$85,614,413230.16Totals For All Projects In Nevada County
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